

SAND SHIFTER - 2024 - 2025 BARNSTABLE COUNTY DREDGE SCHEDULE

Town	Dredging Location	Dredge	Estimated Volume (CY) - From Town	Pre-Dredge Volume (CY)	Post-Dredge Volume (CY)	Receiving Site	Notes	Estimated Pipeline Length (ft)	Booster Required	Permit Status Permitted Y or Pending P	Planned Start Date	TOY Restriction	Species
Barnstable	Cotuit Bay Embayment Channel	Sand Shifter	500			Eastern end of Dead Neck	Project starting point - 1/15 TOY	7,500	Y	Y	9/3/24	14-Jan	Winter Flounder
	Cotuit Bay Entrance Channel	Sand Shifter	15,000			Eastern end of Dead Neck	Dredging South to North - Booster Barge will be located inside Dead Neck	12,000	Y	Y	9/3/24	1-Apr	PPL's
Yarmouth	Bass River Approach Channel	Sand Shifter	2,000			Bass River Beach/West Dennis Beach	Pending Survey (was completed 11/23)	3,500	N	Y	11/15/24	30-Jan	Winter Flounder
	Bass River Entrance to Bridge	Sand Shifter	2,500			Bass River Beach/West Dennis Beach	Bass River Beach/West Dennis Beach	9,000	Y	Y	11/15/24	14-Jan	Winter Flounder
	Bass River: North of Rt. 28 Bridge - south of marina	Sand Shifter	5,000			Bass River Beach/West Dennis Beach	Bass River Beach/West Dennis Beach	9,000	Y	Y	11/15/24	14-Jan	Winter Flounder
Harwich	Saquaket Harbor Approach Channel	Sand Shifter	7,000			Private Beaches west of Red River	Due to changes in TOY restrictions, project can no longer be done in April/May.	7,500	N	Y	12/15/24	1-May	Horseshoe Crab
Chatham	Stage Harbor	Sand Shifter	15,000			Cockle Cove & Hardings Beach	Start early January - no later than February 1st	11,500	Y	P	2/1/25	1-Apr	PPL's
Harwich	Allen Harbor Approach Channel	Sand Shifter	4,000			Pleasant Street Beach (~2,000 CY) & Grey Neck, Earle, Wah Wah Taysee Private Beaches	Needs to be completed by May 1	3,500	N	Y	4/1/24	1-May	Horseshoe Crab
			51,000	0	0								
			Estimated Volume (CY) YTD	Pre-Dredge Volume (CY) YTD	Post Dredge Volume (CY) YTD								

COD FISH II - 2024 - 2025 BARNSTABLE COUNTY DREDGE SCHEDULE

Town	Dredging Location	Dredge	Estimated Volume (CY) - From Town	Pre-Dredge Volume (CY)	Post-Dredge Volume (CY)	Receiving Site	Notes	Estimated Pipeline Length (ft)	Booster Required	Permit Status Permitted Y or Pending P	Planned Start Date	TOY Restriction	Species
Bourne	South Channel	Cod Fish II	5,000	7,500		Bassett Island	Dewatering Basin Required	2,500	N	Y	9/1/24	14-Jan	Winter Flounder
Yarmouth	Parkers River	Cod Fish II	3,000			Thatcher Town Beach	Channel has been dredged in two parts over the past two years, plan is to dredge the entire channel. Can't start till October 15 due to Red Jacket Inn (Inn's beach is adjacent to discharge area)	3,500	N	Y	10/15/24	14-Jan	Winter Flounder
Falmouth	Eel Pond Inlet	Cod Fish II	5,000			Washburn Island	Remove approx. 25' from the SW tip of Washburn Island. DCR permit req. Can't start till funding is approved at Nov. 18th town meeting. Discharge on Washburn Island.	2,000	N	Y	11/19/24	14-Jan	PPL's
	Falmouth Harbor Entrance Channel	Cod Fish II	1,000			Surf Beach	TBD - Pending Pre-Dredge Survey	3,500	N	Y	11/15/24	14-Jan	Winter Flounder
Truro	Pamet Harbor/Mooring Basin	Cod Fish II				Corn Hill Beach	TBD - Pending Pre-Dredge Survey	2,600	N	Y	12/1/24	14-Jan	Winter Flounder
	Pamet Harbor/Inlet	Cod Fish II	1,500			Corn Hill Beach	TBD - Pending Pre-Dredge Survey	2,600	N	Y	12/1/24	14-Jan	Winter Flounder
	Pamet Harbor/Approach Channel	Cod Fish II	1,000			Corn Hill Beach	TBD - Pending Pre-Dredge Survey	2,600	N	Y	12/1/24	30-Jan	Winter Flounder
Dennis	Sesuit Harbor	Cod Fish II	3,000			Cold Storage Beach		1,600	N	P	1/1/25	31-Jan	Winter Flounder
Mashpee	Popponesset Approach Channel	Cod Fish II	3,000			Popponesset Spit		3,500	Y	Y	1/1/25	1-Apr	PPL's
Falmouth	Great Pond Inlet	Cod Fish II	2,500			Inn Seasons Beach	TOY Fish Waiver Required	1,200	N	Y	3/1/25	1/14 & 4/1	Diadramous Fish/PPL's
	Green Pond Inlet	Cod Fish II	2,000			Acapasket Beach	TOY Fish Waiver Required	1,200	N	Y	3/7/25	1/14 & 4/1	Diadramous Fish/PPL's
			27,000	7,500	0								
			Estimated Volume (CY) YTD	Pre-Dredge Volume (CY) YTD	Post Dredge Volume (CY) YTD								

Updated: September 13, 2024
Version 2

Total Estimated Volume (CY)	78,000
Total Actual Volume (YTD) (CY)	0