SAND SHIFTER - 2024 - 2025 BARNSTABLE COUNTY DREDGE SCHEDULE																
Town	Dredging Location	Dredge	Estimated Volume (CY) From Town	Pre-Dredge Volume (CY)	Post-Dredge Volume (CY)	Rate	Receiving Site	Notes	Estimated Pipeline Length (ft)	Booster Required	Permit Status Permitted Y or Pending P	Planned Start Date	Actual Start Date	Actual End Date	TOY Restriction	Species
Barnstable	Cotuit Bay Embayment Channel	Sand Shifter	260	260	260	\$28.00	Eastern end of Dead Neck	Completed	7,500	Υ	Υ	9/3/24	10/4/24	12/21/24	14-Jan	Winter Flounder
	Cotuit Bay Entrance Channel	Sand Shifter	15,000	27,340	22,756	\$28.00	Eastern end of Dead Neck	Volune increased to 27,500 CY due to additional material from Pre-Dredge survey	12,000	Υ	Υ	9/3/24	10/4/24	12/21/24	1-Apr	Endangered Shorebirds
Yarmouth	Bass River Approach Channel	Sand Shifter	2,000	1,740	N/A	\$26.50	Bass River Beach/West Dennis Beach	Pre-Dredge Survey showed limited shoaling and not enough material in any one area to warrant dredging - project moved to FY26	3,500	N	Υ	11/15/24	N/A	N/A	30-Jan	Winter Flounder
	Bass River Embayment Channel - Area 1 & Area 2	Sand Shifter	2,500	4,500	4,538	\$26.50	West Dennis Beach	Shoal west of West Dennis Beach Road & Shoal west of Stage Is.	9,000	N	Y	11/15/24	2/1/25	2/12/25	14-Jan	Winter Flounder
	Bass River Embayment Channel - Area 3	Sand Shifter	5,000	2,780	4,089	\$28.00	West Dennis Beach	Area to the south of the Rt. 28 bridge - turning basin	9,000	Υ	Y	11/15/24	1/14/25	1/29/25	14-Jan	Winter Flounder
Harwich	Saquatucket Harbor Approach Channel	Sand Shifter	7,000	6,140	N/A	\$26.50	Private Beaches west of Red River	Pre-Dredge Survey showed limited shoaling and not enough material in any one area to warrant dredging - project moved to FY26	7,500	N	Υ	12/15/24	N/A	N/A	1-May	Horseshoe Crab
Chatham	Stage Harbor Approach Channel	Sand Shifter	15,000	3,500	N/A	\$26.50	Hardings Beach	Scheduling conflict, limited shoaling, and TOY Restrictions prenvented dredging	5,500	N	Р	2/1/25	N/A	N/A	1-Apr	Endangered Shorebirds
	Mill Creek Entrance & Approach Channel	Sand Shifter	7,500	7,500	4,763	\$26.50	Cockle Cove Beach	Project Added	2,500	N	Р	2/26/25	4/12/25	5/1/25	1-Apr	Endangered Shorebirds
Harwich	Allen Harbor Approach Channel	Sand Shifter	4,000	3,500		\$26.50	Pleasant Street Beach (~2,000 CY) & Grey Neck, Earle, Wah Wah Taysee Private Beaches	Resurveyed, additional shoaling present. Will be started week of 5/18	3,500	N	Y	4/1/24			1-May	Horseshoe Crab

COD FISH II - 2024 - 2025 BARNSTABLE COUNTY DREDGE SCHEDULE																
Town	Dredging Location	Dredge	Estimated Volume (CY) - From Town	Pre-Dredge Volume (CY)	Post-Dredge Volume (CY)	Rate	Receiving Site	Notes	Estimated Pipeline Length (ft)	Booster Required	Permit Status Permitted Y or Pending P	Planned Start Date	Actual Start Date	Actual End Date	TOY Restriction	Species
Bourne	South Channel	Cod Fish II	5,000	7,500	8,800	\$26.50	Bassett Island	Project completed	2,500	N	Υ	9/11/24	9/12/24	9/26/24	14-Jan	Winter Flounder
Yarmouth	Parkers River Approach & Entrance Channel	Cod Fish II	3,000	8,500	7,289	\$26.50	Seagull Beach	Project completed	3,500	N	Υ	10/15/24	11/9/124	12/13/24	14-Jan	Winter Flounder
Falmouth	Eel Pond Entrance Channel	Cod Fish II	5,000	5,000	4,794	\$26.50	Changed from Washburn Island to Menahant Beach	Remove approx. 35' from the SW tip of Washburn Island. Discharged site changed to Menahant Beach	3,000	N	P	11/19/24	1/4/25	1/14/25	14-Jan	Endangered Shorebirds
	Falmouth Harbor Entrance Channel	Cod Fish II	1,000	N/A	N/A	\$26.50	Surf Beach	Moved to FY27	3,500	N	Υ	11/15/24	N/A	N/A	14-Jan	Winter Flounder
	Pamet Harbor/Mooring Basin	Cod Fish II	1,500	2,347	N/A	\$26.50	Corn Hill Beach	Limited Volume - Not dredged	2,600	N	Υ	12/1/24	N/A	N/A	14-Jan	Winter Flounder
Truro	Pamet Harbor Entrance Channel	Cod Fish II	1,500	1,949	N/A	\$26.50	Corn Hill Beach	Limited Volume - Not dredged	2,600	N	Υ	12/1/24	N/A	N/A	14-Jan	Winter Flounder
	Pamet Harbor Approach Channel	Cod Fish II	1,000	1,249	N/A	\$26.50	Corn Hill Beach	Limited Volume - Not dredged	2,600	N	Υ	12/1/24	N/A	N/A	30-Jan	Winter Flounder
Dennis	Sesuit Harbor Entrance & Approach Channel	Cod Fish II	3,000	7,000	7,216	\$26.50	Cold Storage Beach	Three one week extensions required	1,600	N	Р	1/1/25	2/10/25	3/1/25	31-Jan	Winter Flounder
Mashpee	Popponesset Approach Channel	Cod Fish II	3,000	7,500	8,538	\$26.50	Popponesset Spit	Extensive shoaling more than estimated	3,500	Υ	Υ	1/1/25	3/15/25	4/8/25	1-Apr	Endangered Shorebirds
Falmouth	Great Pond Entrance Channel	Cod Fish II	2,500	1,500	1,409	\$26.50	Inn Seasons Beach	Fish Waiver required	1,200	N	Y	3/1/25	4/23/25	4/24/25	1/14 & 4/1	Diadramous Fish/ES
ramioutii	Green Pond Entrance Channel	Cod Fish II	2,000	2,000	2,312	\$26.50	Acapesket Beach	Fish Waiver required	1,200	N	Υ	3/7/25	3/26/25	3/28/25	1/14 & 4/1	Diadramous Fish/ES
	•	,														
Harwich	Wychmere Entrance Channel	Cod Fish II	2,000	2,000		\$26.50	Wychmere YC	This channel was dredged in 2024. A Pre-Dredge survey was requested by the ToH and it was detemined that shoaling was present that required dredging.	800	N	Y	4/20/25	5/15/25		1/14 & 5/1	Winter Flounder, Horseshoe Crabs, Diadramous Fish
Updated 5/19/2025																